
State of California Department of Transportation Page 1
08/20/18 Statement of Ongoing Contracts as of 09/04/18

12District

12-ORA-1-10.7/11

12-ORA-1-18.4/18.4

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

Fed Aid

HB1

HB5

Pgm Code

IN LAGUNA BEACH AT EMERALD BAY

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN HUNTINGTON BEACH, AT PCH &

HUNTINGTON STREET

IN ORANGE COUNTY  IN SAN CLEMENTE 0.1

MI N OF AVE MENDOCINO OC TO 0.2 MI S

OF AVE PRESIDIO UC

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

Description 

CLEAN, INSPECT AND LINE CULVERT

REBUILD FAILED SLOPE PAVING & BIKE

MODIFY SIGNAL & LIGHTING, ADA

ENHANCE CURVE/INSTALL OVERHEAD SIGN

REMOVE AND REPLACE, OVERLAY RHMA

ADD ONE HOV LANE

Type Of Work

JABRE CONTRACTING INC.

JOHN S. MEEK COMPANY, INC.

COMET ELECTRIC, INC

POWELL CONSTRUCTORS INC

ALL AMERICAN ASPHALT

FLATIRON WEST, INC.

Contractor

MANHATTAN BEACH CA 90266

GARDENA  CA 90248

CHATSWORTH  CA 91311

FONTANA CA 92335

CORONA  CA 92878

SAN MARCOS  CA 92078

(310)720-0277

(310)830-6323

(818)340-0965

(909)356-8880

(951)736-7600

(760)916-9100

JOUBEEN, JAY

ESSAYLI, MOUSSA

KINALY,STEVE

PHAM, DAT

PIRZADEH, BEHROOZ

Resident
Engineer

 

(949)279-8638

(949)279-8816

(949)297-8800

(310)308-5405

(949)279-8595

 $282,100

 $758,559

 $446,149

 $10,800,632

 $8,330,362

 $52,504,760

Bid + CCOs

 $0

 $714,836

 $229,197

 $9,988,001

 $65,128

 $50,624,865

Comp To  date

 $0

 $0

 $100,975

 $495,602

 $19,404

 $33,064

This Month

04/23/18

07/20/17

09/25/17

09/20/16

04/12/18

11/25/14

Awarded

05/16/18

08/15/17

10/27/17

10/13/16

04/27/18

12/22/14

Approved

05/06/19

09/29/18

10/25/18

02/04/19

05/13/19

Est Comp

 0%

 47%

 77%

 100%

 39%

 73%

%Time

 0%

 93%

 51%

 88%

 1%

 96%

% Work 

 

 

 

OVER RUN

 

 

Message

12-0Q7504

12-0N9104

12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

Contract 

  

ACNH-P001-(622)E

SSTG-P001-(626)E

HSNH-PI  -(   )0

  

NHPI-005 -(972)7

  

--()

--()

 1-  63-(E)

  

PLN-6212-(016)E

  

  

  

--()

  

--()

  

  

  

  

  

  

1813 MANZANITA LANE

14732 S. MAPLE AVE.

21625 PRAIRIE STREET

8555 BANANA AVENUE

PO BOX 2229

1770 LA COSTA MEADOWS DRIVE

3251-1/4 UNIVERSITY

DRIVE, #2

6533 MARINE WAY,

TRAILER #2

27271 LAS RAMBLAS

ROAD

15700 TUSTIN VILLAGE

WAY #2

910 CALLE NEGOCIO

SUITE 205

IRVINE, CA 92612

IRVINE, CA 92618

MISSION VIEJO, CA 92691

TUSTIN, CA 92780

SAN CLEMENTE, CA 92673

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/18 Statement of Ongoing Contracts as of 09/04/18

12District

12-ORA-5-3.2/44.4

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.8/23.8

12-ORA-5-33.3/34.5

Fed Aid

HA25

HB1

HB4N

HA22

Pgm Code

IN ORANGE COUNTY, RTE 05 AT VARIOUS

ON-RAMP LOCATIONS.

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ROUTE 05 FROM BAKE PKWY TO JEFFREY

RD. IN CITY OF IRVINE

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

Description 

REMOVE AND REPLACE " METER ON "

ADD ONE HOV LANE

HIGHWAY PLANTING & EROSION CONTROL

RESURFACE AC SURFACE WITH OGAC,

UPGRADE EXISTING AUDIO-VISUAL

PLANTING, IRRIGATION, ROCK BLANKET

Type Of Work

STURGEON ELECTRIC CALIFORNIA,

LLC.

SHIMMICK CONSTRUCTION COMPANY

INC

ACCU CONSTRUCTION INC

R.J. NOBLE COMPANY

SPINITAR

ACCU CONSTRUCTION, INC.

Contractor

CHINO  CA 91710

IRVINE CA 92618

SANTA ANA CA 92705

ORANGE  CA 92865

LA MIRADA  CA 90638

SANTA ANA  CA 92705

(909)536-8693

(949)333-1500

(714)641-4730

(714)637-1550

(714)367-2975

(714)641-4730

ESSAYLI,MOUSSA

NGUYEN, IRVIN

YACOUB, MOHAMAD

YACOUB, MOHAMMAD

ESSAYLI,MOUSSA

NADERI, ARSALAN

Resident
Engineer

(949)279-8816

(949)279-8590

(949)279-8433

(949)279-8433

(949)279-8816

(949)279-8447

 $614,650

 $46,161,552

 $4,946,256

 $1,644,570

 $2,460,340

 $3,996,179

Bid + CCOs

 $591,880

 $46,537,430

 $4,872,311

 $196,182

 $1,750,376

 $327,428

Comp To  date

 $0

 $12,706

 $13,440

 $196,182

 $33,938

 $235,313

This Month

05/22/17

12/04/13

08/12/14

06/11/18

04/14/16

02/15/18

Awarded

06/02/17

12/20/13

09/08/14

06/28/18

05/06/16

03/05/18

Approved

08/31/18

03/31/19

11/09/18

10/05/18

10/01/21

09/23/20

Est Comp

 97%

 81%

 0%

 45%

 88%

 23%

%Time

 96%

 98%

 0%

 12%

 72%

 8%

% Work 

 

 

PLANT EST

SATIS

 

SUSPENDED

 

Message

12-0Q4104

12-0F96E4

12-0J61U4

12-0N6504

12-0N2204

12-0N0804

Contract 

  

CMLN-6212-(014)

IM-X059-(055)E

HSIM- 005-(994)E

NHP-X059-(068)E

ACNH-X059-(075)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13501 BENSON AVE

16481 SCIENTIFIC WAY

2098 S GRAND AVE SUITE A

15505 EAST LINCOLN

16751 KNOTT AVENUE

2098 S. GRAND AVE. SUITE A

6533 MARINE WAY,

TRAILER #2

27261 LAS RAMBLAS

SUITE 160

15700 TUSTIN VILLAGE

WAS, #1

6521 MARINE WAY T#1

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY TR#4

IRVINE, CA 92618

MISSION VIEJO, CA 92691

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

12District

12-ORA-5-34.5/37.4

12-ORA-5-/.1

12-ORA-5-/44.4

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

Fed Aid

HB1

HB4

HB1

Pgm Code

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM SANTA ANA RIVER BRIDGE

TO HARBOR BOULEVARD OVERCROSSING.

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.  5,22,57,73,133 AND 405

IN SAN CLEMENTE, SAN JUAN CAP,

MISSION VIEJO, LAGUNA NIGUEL, LAGUNA

HILLS, LAKE FOREST, IRVINE, TUSTIN,

SANTA ANA, ANAHEIM, FULLER

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

ROUTE 39 AT UTICA AVENUE IN CITY OF

HUNTINGTON BEACH.

Description 

GROOVING EXISTING PCC, INSTALL NEW

UPGRADE EXISTING FIBER OPTIC

REMOVE AND REPLACE PAVEMENT

HIGHWAY REPLACEMENT PLANTING

MODIFY SIGNALS, ADD SAFETY LIGHTING

MODIFY SIGNALS, SAFETY LIGHTING,

Type Of Work

AUTOBAHN CONSTRUCTION INC.

KDC INC., DBA DYNALECTRIC

BC TRAFFIC SPECIALIST

GRIFFITH COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

Contractor

ORANGE  CA 92867

LOS ALAMITOS  CA 90720

ORANGE  CA 92865

BREA, CA 92821

RIVERSIDE  CA 92504

COMPTON  CA 90221

(714)769-7025

(714)828-7000

(714)974-1190

(714)984-5500

(951)710-1000

(310)669-8949

PIRZADEH, BEHROOZ

NAJM, ELIE

NGUYEN, IRVIN

GILCHRIST, WILLIAM

NAJM, ELIE

Resident
Engineer

(949)279-8595

(949)279-8826

(949)279-8590

(949)279-8438

(949)279-8826

 

 $1,984,740

 $10,121,401

 $4,443,674

 $3,260,000

 $1,666,661

 $412,245

Bid + CCOs

 $1,178,620

 $9,831,723

 $2,145,315

 $3,168,774

 $0

 $0

Comp To  date

 $710,566

 $0

 $743,177

 $10,434

 $0

 $0

This Month

02/16/18

03/08/16

03/06/18

07/12/16

12/13/17

08/01/18

Awarded

03/09/18

03/29/16

03/20/18

07/29/16

01/18/18

08/20/18

Approved

10/22/18

08/31/18

10/03/18

12/22/20

01/10/19

Est Comp

 69%

 98%

 75%

 100%

 0%

 0%

%Time

 59%

 97%

 48%

 92%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

12-0N6404

12-0N78U4

12-0R0704

12-0716U4

12-0M5204

12-0N9904

Contract 

SIMG- 005-(990)E

NHP-X059-(067)E

  

LM-6212-(019)

SNHG-P039-(035)E

SSTG-P039-(036)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.

4462 CORPORATE CENTER DR.

638 W SOUTHERN AVE

3050 E BIRCH STREET

5942 ACORN ST.

620 S.BRADFIELD AVENUE

3251 1/4 UNIVERSITY

DRIVE, #1

6533 MARINE WAY,

TRAILER 2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY, #2

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

12District

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-39-/12.9

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

Fed Aid

HB1

HA42

HA22

HB1

HA25

Pgm Code

"IN ORANGE COUNTY, IN HUNTINGTON

BEACH AND BUENA PARK, ON ROUTE 39

(BEACH BLVD), AT CENTER AVE AND AT WB

ROUTE 91 RAMPS"

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN HUNTINGTON BEACH, WESTMINSTER,

STANTON AND ANAHEIM, FROM PCH TO

STANTON AVE.

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

Description 

1-MODIFY SIGNALS 2-REFRESH

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

CONSTRUCT PCC CONCRETE BUS PADS ON

UPGRADE SAFETY DEVICES

HIGHWAY PLANTING/IRRIGATION

Type Of Work

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

INTEGRITY LANDSCAPE AND

CONCRETE

CHUMO CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

Contractor

ORANGE  CA 92868

IRVINE  CA 92618

CORONA  CA 92879

PASADENA  CA 91104

BALDWIN PARK  CA 91706

WOODLAND HILLS CA 91364

(714)538-5156

(949)299-1400

(951)736-7600

(909)628-9310

(626)960-9502

(818)206-9990

NAJM, ELIE

MAHDAVI, SAEED

PHAM, DAT

PHAM, DAT

JOUBEEN, JAY

DICKSON, ERIC

Resident
Engineer

(949)279-8826

(949)279-8575

(949)279-8586

(949)279-8586

(949)279-8638

(949)724-2814

 $233,253

 $1,848,744

 $5,951,030

 $672,034

 $11,699,015

 $3,536,910

Bid + CCOs

 $0

 $143,410

 $92,316

 $674,918

 $7,267,130

 $3,675,398

Comp To  date

 $0

 $0

 $92,316

 $0

 $348,452

 $3,240

This Month

10/04/17

11/01/16

09/25/17

06/02/17

01/10/17

09/04/14

Awarded

10/27/17

11/28/16

10/27/17

07/20/17

01/30/17

09/30/14

Approved

10/16/18

03/01/19

06/03/19

07/23/18

11/07/18

12/26/18

Est Comp

 0%

 0%

 28%

 100%

 83%

 0%

%Time

 0%

 8%

 2%

 100%

 62%

 0%

% Work 

SUSPENDED

SUSPENDED

 

COMPLETED

 

PLANT EST

SATIS

Message

12-0N7104

12-0H2704

12-0J4004

12-0Q0304

12-0M5004

12-0H20U4

Contract 

SNHG-P039-(032)

ACNH-P039-(31E)

ACNH-P039-(033)

  

ACHS-NHP0-(505)8

NHP-X059-(056)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET

32 EDELMAN

400 EAST 6TH STREET

313 E ORANGE GROVE BLVD #290

14425 JOANBRIDGE STREET

20058 VENTURA BLVD #318

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY, #2

15700 TUSTIN VILLAGE

WAY

3251-1/4 UNIVERSITY

DRIVE, #2

3337 MICHELSON DRIVE,

SUITE100

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

07/23/18

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/18 Statement of Ongoing Contracts as of 09/04/18

12District

12-ORA-55-17.0/17

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-8.7/12.6

12-ORA-73-13.2/27.6

Fed Aid

HM4

HB4N

HB4N

HB4N

Pgm Code

IN THE CITY OF ORANGE, NORTHEAST

CORNER OF LINCOLN STREET/NOHL RANCH

AND SR-55.

IN ORANGE COUNTY, IN ANAHEIM AND COST

MESA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

IN CITY OF COSTA MESA ROUTE 73

IN OC, IN LAGUNA NIGUEL, LAGUNA

BEACH, NEWPORT BEACH, IRVINE, COSTA

MESA AT VAR LOCATIONS FROM PACIFIC

PARK DR UC TO RTE 73/405 S

Description 

PROPOSE PARK AND RIDE LOT FOR A

REPLACE AND INSTALL LIGHTING

HIGHWAY REPLACEMMENT PLANTING

HIGHWAY REPLACEMENT PLANTING

INSTALL FIBER OPTIC CABLES & CCTVS

METHACRYLATE DECK SEAL TREATMENT

Type Of Work

KANAAN CONSTRUCTION, INC

TRAFFIC LOOPS CRACKFILLING,

INC.

ACCU CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

ENDURANCE AMERICAN INSURANCE

COMPANY ASSIGNEE OF  SMART

TECH GROUP INC

AUTOBAHN CONSTRUCTION INC.

Contractor

AZUSA CA 91702

ANAHEIM  CA 92804

SANTA ANA  CA 92705

SANTA ANA  CA 92705

ALPHARETTA, GA 30022

ORANGE  CA 92867

(626)334-5775

(714)520-4026

(714)641-4700

(714)641-4730

(678)232-2341

(714)769-7025

NAJM, ELIE

GILCHRIST, WILLIAM

NOWAK, JOHN

NAJM,ELIE

KINALY, STEVE

Resident
Engineer

 

(949)279-8826

(949)279-8438

(949)279-8511

(949)279-8826

(949)279-8800

 $1,147,639

 $509,373

 $1,652,778

 $1,505,443

 $833,255

 $977,710

Bid + CCOs

 $0

 $0

 $1,485,507

 $299,752

 $789,755

 $906,698

Comp To  date

 $0

 $0

 $2,460

 $101,826

 $0

 $428,373

This Month

06/11/18

03/23/18

09/19/17

02/15/18

01/20/16

02/26/18

Awarded

07/13/18

05/16/18

10/13/17

03/09/18

02/11/16

03/20/18

Approved

02/13/19

06/17/21

05/09/22

09/28/18

10/10/18

Est Comp

 0%

 0%

 0%

 30%

 100%

 53%

%Time

 0%

 0%

 0%

 20%

 95%

 92%

% Work 

 

 

PLANT EST

SATIS

 

OVER RUN

 

Message

12-0Q4604

12-0Q0904

12-0F04A4

12-0F03U4

12-0H2254

12-0Q2604

Contract 

  

  

  

  

NHP-P073-(115)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

230 SOUTH IRWINDALE AVENUE

946 S. EMERALD ST.

2098 S. GRAND AVE. SUITE A

2098 S. GRAND AVE. SUITE A

3780 MANSELL RD #400

933 N. BATAVIA ST.

6533 MARINE WAY, #2

15700 TUSTIN VILLAGE

WAY, #4

15700 TUSTIN VILLAGE

WAY, T4

6533 MARINE

WAY,TRAILER #2

3251-1/4 UNIVERSITY

DRIVE, #1

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

12District

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

Fed Aid

HA22

HB1

HE12

HB71

HE13

Pgm Code

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN OC, IN BUENA PARK, FULLERTON &

ANAHEIM AT VARIOUS LOCATIONS FROM

VALLEY VIEW ST OC TO RTE 91/57 SEP

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

Description 

RESURFACING AC PAVEMENT ON FWY, &

CONSTRUCT 4-FOOT RIGHT SHOULDER,

HIGHWAY REPLACEMMENT PLANTING

REPLACE CURB RAMPS & SIDEWALKS

REMOVE AND REPLACE RHMA ON RAMPS,

REPLACEMENT HIGHWAY PLANTING

Type Of Work

R.J. NOBLE COMPANY

CHUMO CONSTRUCTION INC

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

Contractor

ORANGE  CA 92865

BALDWIN PARK  CA 91706

LOS ANGELES  CA 90001

IRVINE  CA 92606

CORONA  CA 92878

SANTA ANA  CA 92705

(714)637-1550

(626)960-9502

(323)581-8200

(949)252-0441

(951)736-7600

(714)641-4730

MUJTABA, ADIL

RAVANIPOUR, MOHAMMAD

NADERI, ARSALAN

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

GILCHRIST, WILLIAM

Resident
Engineer

(949)279-8397

(949)279-8840

(949)279-8447

(949)279-8595

(949)279-8595

(949)279-8438

 $6,291,602

 $5,044,309

 $818,022

 $4,422,746

 $1,012,781

 $1,421,370

Bid + CCOs

 $36,535

 $4,708,694

 $752,037

 $115,304

 $820,141

 $1,273,387

Comp To  date

 $28,435

 $20,476

 $16,332

 $750

 $121,481

 $5,468

This Month

12/01/17

09/06/16

09/22/15

12/29/17

04/09/18

03/20/17

Awarded

12/18/17

09/28/16

10/14/15

02/09/18

04/27/18

04/06/17

Approved

06/19/19

02/14/19

07/23/19

07/24/19

09/20/18

11/09/20

Est Comp

 18%

 48%

 72%

 33%

 93%

 100%

%Time

 1%

 92%

 90%

 3%

 81%

 90%

% Work 

 

 

 

 

SUSPENDED

 

Message

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

Contract 

ACNH-P073-(126)E

HSST-P   -(   )P

NHP-IMP -(   )X

ACST-P090-(015)E

  

  

--()

4 06-2 E -()

9062- E  -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

15505 EAST LINCOLN AVE

14425 JOANBRIGE STREET

8122 COMPTON AVE.

16351 CONSTRUCTION CIRCLE WES

PO BOX 2229

2098 S. GRAND AVE. SUITE A

15700 TUSTIN VILLAGE

WAY, #3

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE #1

3251 1/4 UNIVERSITY

DRIVE, #1

15700 TUSTIN VILLAGE

WAY T#4

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

Fed Aid

HA22

HB1

HA22

HA23

HA22

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

RTE 91 AT RTE 55 INTERCHANGE AND RTE

57 INTERCHANGE.

IN IRVINE ON RTE 133 FROM RTE 405 TO

RTE 241.

IN ORANGE COUNTY, IN IRVINE FROM SAN

DIEGO CREEK TO ROUTE 133/5 SEPARATION

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

IN ORANGE COUNTY IN BREA FROM ROUTE

90/142 TO BREA HILLS AVENUE

Description 

ROADSIDE SAFETY IMPROVEMENTS

INSTALL ADDITIONAL LIGHTING AT

RELOCATE FACILITIES, CONSTRUCT

REMOVE AND REPLACE RHMA ON RAMPS

DEEP INJECTION GROUTING.

RESURFACE CONVENTIONAL HIGHWAY

Type Of Work

SEMA CONSTRUCTION, INC.

POWELL COINSTRUCTORS INC

ORTIZ ENTERPRISES, INC.

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS INC

R.J. NOBLE COMPANY

Contractor

IRVINE  CA 92618

FONTNA  CA 92335

IRVINE  CA 92618

ORANGE  CA 92867

STANTON  CA 90680

ORANGE  CA 92856

(949)470-0500

(909)356-8880

(949)753-1414

(714)769-7025

(714)828-4882

(714)637-1550

GILCHRIST, WILLIAM

NAJM,ELIE

PIRZADEH, BEHROOZ

RAVANIPOUR, MOHAMMAD

YACOUB,MOHAMAD

Resident
Engineer

(949)279-8438

(949)297-8826

 

(949)279-8595

(949)279-8601

(949)279-8433

 $2,737,895

 $4,562,289

 $1,871,970

 $628,110

 $14,291,066

 $3,547,148

Bid + CCOs

 $762,442

 $3,918,198

 $0

 $522,785

 $14,546,581

 $3,033,945

Comp To  date

 $230,261

 $0

 $0

 $0

 $379,116

 $1,285,697

This Month

02/21/18

12/21/16

06/28/18

05/01/18

01/05/16

11/16/17

Awarded

03/20/18

01/11/17

07/25/18

05/16/18

02/03/16

12/26/17

Approved

05/17/19

09/29/18

07/23/18

02/28/19

09/14/18

Est Comp

 20%

 89%

 0%

 97%

 65%

 84%

%Time

 28%

 88%

 0%

 83%

 94%

 85%

% Work 

 

 

 

SUSPENDED

 

 

Message

12-0N0904

12-0M6104

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

Contract 

ACNH-X059-(076)

ACHS-NHX0-(907)3

ACNH-P133-(015)E

  

NHP-X059-(064)E

ACST-P142-(016)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

320 GODDARD WAY SUITE 150

8555 BANANA AVENUE

6 CUSHING SUITE 200

933 N. BATAVIA ST.

8051 MAIN STREET

PO BOX 620

15700 TUSTIN VILLAGE

WAY #4

6533 MARINE WAY,

TRAILER #2

3251 1/4 UNIVERSITY

DRIVE, #1

6521 MARINE WAY #1

6521 MARINE WAY, #1

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

 $6,099,857 $193,987,029 $251,055,283

12-ORA-241-18.1/33.7

12-ORA-405-2.6/5.8

12-ORA-999-/0

Fed Aid

HB1

Pgm Code

IN OC AT VARIOUS LOCATIONS

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

IN ORANGE COUNTY  IN ROUTES 01, 133,

142 AND 74

Description 

METHACRYLATE DECK SEAL TREATMENT

REPLACE K-RAIL & EXTEND SB AUX

INSTALL TMS EQUIPMENT AND TRAFFIC

Type Of Work

ODONNELL CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

SERVITEK SOLUTIONS INC ACCT

#0102801671

Contractor

SAN DIMAS  CA 91773

BALDWIN PARK  CA 91706

CERRITOS, CA 90703

(909)394-4510

(626)960-9502

(626)277-1650

BLANCO, CHRIS

ZOKAI, FARID

NAJM,ELIE

Resident
Engineer

(949)533-8783

(949)279-8435

(949)279-8826

 $420,213

 $17,756,775

 $826,977

Bid + CCOs

 $390,396

 $14,726,753

 $822,883

Comp To  date

 $0

 $430,374

 $0

This Month

02/08/18

11/29/16

12/29/15

Awarded

03/05/18

12/21/16

01/25/16

Approved

08/02/18

10/18/19

09/29/18

Est Comp

 100%

 55%

 100%

%Time

 100%

 82%

 99%

% Work 

COMPLETED

 

OVER RUN

Message

12-0Q2504

12-0M3504

12-0N8214

Contract 

  

ACHS-IM40-(298)2

NHP-X059-(065)E

  

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

559 W COVINA BLVD

14425 JOANBRIDGE STREET

11304 1/2 SOUTH STREET

6521 MARINE WAY, #1

15700 TUSTINE VILLAGE

WAY, #2

6533 MARINE WAY,

TRAILER #2

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

08/02/18

Location
Storm Water
Plan



12-0Q7504

12-0N9104

12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

12-0Q4104

12-0F96E4

12-0J61U4

12-0N6504

12-0N2204

12-0N0804

12-0N6404

12-0N78U4

12-0R0704

12-0716U4

12-0M5204

12-0N9904

12-0N7104

12-0H2704

12-0J4004

12-0Q0304

Contract

12-ORA-1-10.7/11

12-ORA-1-18.4/18.4

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-3.2/44.4

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.8/23.8

12-ORA-5-33.3/34.5

12-ORA-5-34.5/37.4

12-ORA-5-/.1

12-ORA-5-/44.4

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-39-/12.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0M5004

12-0H20U4

12-0Q4604

12-0Q0904

12-0F04A4

12-0F03U4

12-0H2254

12-0Q2604

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

12-0M6104

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

12-0Q2504

12-0M3504

Contract

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-8.7/12.6

12-ORA-73-13.2/27.6

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.1/33.7

12-ORA-405-2.6/5.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



12-0N8214

Contract

12-ORA-999-/0

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

12

District

 $1,092,247

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $251,055,283  $193,987,029

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $4,946,256

 $23,455,979

 $7,969,894

 $23,618,237

 $191,064,919

 Bid + CCO

 $4,872,311

 $2,076,967

 $3,149,249

 $9,175,907

 $174,712,596

 Work Comp

District Total:

Work completed this Period:  $1,092,247

-I-

-F-

-S-

-SH-
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